



4CT's  
**Seussical**  
The Musical

**PRODUCTION CALENDAR**

**MAY 2021**

SUN	MON	TUE	WED	THU	FRI	SAT
<b>02</b>	<b>03</b>	<b>04</b>	<b>05</b>	<b>06</b>	<b>07</b>	<b>08</b>
<b>09</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b> Auditions @ Orono	<b>14</b> Auditions @ Rockford	<b>15</b> Auditions @ Delano & Virtual
<b>16</b>	<b>17</b> Callbacks @ Orono 5-8pm	<b>18</b>	<b>19</b>	<b>20</b>	<b>21</b>	<b>22</b> Prod Mtg
<b>23</b>	<b>24</b> 1 <sup>st</sup> Read 6-9pm	<b>25</b> Vocal - 6-9pm	<b>26</b> Vocal - 6-9pm	<b>27</b> Vocal - 6-9pm	<b>28</b>	<b>29</b>
<b>30</b>	<b>31</b> Memorial Day					

# JUNE 2021

SUN MON

TUE

WED

THU

FRI

SAT

		<b>01</b>	<b>02</b>	<b>03</b>	<b>04</b>	<b>05</b>
		Vocal - 6-9pm	Vocal - 6-9pm	Vocal - 6-9pm		Sort/Move lumber from MP garage 9:30am-12:30pm
<b>06</b>	<b>07</b> Vocal - 6-9pm	<b>08</b> Vocal - 6-9pm Dance - 6-7:30	<b>09</b> No Rehearsal	<b>10</b> Dance/Vocal/ Blocking 6-9pm	<b>11</b>	<b>12</b> Move into OHS Aud Layout stage, construction begins: 930-430
<b>13</b>	<b>14 No Grace</b> Dance/Vocal/ Blocking 6-9pm Construction: 12-430pm	<b>15 No Grace</b> Dance/Vocal/ Blocking 6-9pm	<b>16 No Grace</b> Dance/Vocal/ Blocking 6-9pm Construction: 12-430pm	<b>17</b> Dance/Vocal/ Blocking 6-9pm	<b>18</b> Construction: 12-430pm	<b>19</b> Construction: 930-430pm Finish Portal
<b>20</b>	<b>21</b> Dance/Vocal/ Blocking 6-9pm Construction: 12-430pm, Start Mountains, moveable set pieces	<b>22</b> Dance/Vocal/ Blocking 6-9pm	<b>23</b> Dance/Vocal/ Blocking 6-9pm Construction: 12-430pm, Mountains, Moveable set pieces	<b>24</b> Dance/Vocal/ Blocking 6-9pm Painting 12-430pm, Portal and Mountains	<b>25</b> Painting and Construction 12-430pm, Portal and Mountains	<b>26</b> Construction 930-430pm, Finish Portal and Nest
<b>27</b>	<b>28</b> Dance/Vocal/ Blocking 6-9pm Construction 12-430pm. Rig Portal and Movable set pieces	<b>29</b> Rehearsal 6-9pm	<b>30</b> Rehearsal 6-9pm Construction 12-430pm, working props and Movable set pieces			

# JULY 2021

**SUN      MON      TUE      WED      THU      FRI      SAT**

				<b>01</b> No Kelsie Dance - 6-8pm Vocal - 6-9pm Construction: 12-430pm	<b>02</b> No Kelsie Construction: 12-430pm	<b>03</b> No Kelsie Construction: 930-430pm
<b>04</b> No Kelsie	<b>05</b> No Kelsie	<b>06</b> No Kelsie Dance - 6-8pm Vocal - 6-9pm Construction: 12-430pm	<b>07</b> No Kelsie Dance - 6-7:30 Vocal 7:30-9 Construction: 12-430pm	<b>08</b> No Kelsie Dance - 6-8pm Vocal - 6-9pm Construction: 12-430pm	<b>09</b> No Kelsie Rehearsal 6-9 Construction: 12-430pm	<b>10</b> No Kelsie Rehearsal??? 10am-5pm Construction: 930-430pm
<b>11</b> No Kelsie Construction: 12-430pm Hang/Focus	<b>12</b> ACT 1 - 6-9pm Construction: 12-430pm Hang/Focus	<b>13</b> ACT 1 - 6-9pm Construction: 12-430pm Hang/Focus	<b>14</b> ACT 2 - 6-9pm Construction: 12-430pm	<b>15</b> ACT 2 - 6-9pm Construction: 12-430pm Paint Floor, Final props done	<b>16</b> Rehearsal 6-9 Construction: 12-430pm Seal Floor,	<b>17</b> Construction: 930-430pm Dry Tech 130-5pm
<b>18</b> Q2Q	<b>19</b> 1 <sup>st</sup> Dress 5:30pm	<b>20</b> Dress Rehearsal 5:30pm	<b>21</b> Dress Rehearsal 5:30pm	<b>22</b> Final Dress Rehearsal 5:30pm	<b>23</b> Opening Night 5pm call 7:00pm	<b>24</b> Performance 5pm call 7:00pm
<b>25</b> Perform. 12pm call 2:00pm	<b>26</b>	<b>27</b>	<b>28</b>	<b>29</b> Rehearsal? 5-10pm	<b>30</b> Performance 5pm call 7:00pm	<b>31</b> Performance 5pm call 7:00pm

**STRIKE : Sunday, August 1<sup>st</sup> 12:30pm**

**Updated: 5/25/21**